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Subject Northern Victor and Waste Pile A 

~ This message has been forwarded . 

Attached is our proposal. Dan Block is sending the proposal; without the cost estimate, to 
ADEC. 

Terry 
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Icicle Seafoods, Inc. 

~ 
Cleanup plan. doc Copy of Pile A Prelim Cost est. xis Dump sites. pdf 

J 



Equipment 
The contractor proposes to use the 197' x 52' deck barge KASHEGA with a 150 

ton Manitowoc 4000W crane aboard fitted with a 17 cubic yard clamshell scoop to pick 
up the waste material from the seafloor. The crane has a boom length of 150 feet. 
The deck barge will be anchored on a four point system for accurate positioning and 
repositioning throughout the operation. The tug REDEEMER will be used to mobilize 
the crane barge out of Dutch Harbor and to maneuver the barge as needed during 
operations. 

Two vessels will haul the dredged material offshore for deepwater dumping. 
The MAKUSHIN BAY is a 130 x 30 foot converted trawler owned by Magone Marine 
which can handle approximately 130 cubic yards on deck. The IMPALA, owned by 
Icicle Seafoods, is a 165 x 36 foot oil supply vessel with a very large, low deck that 
should be able to haul in excess of 200 cubic yards of material. 

The REDEEMER will carry a full complement of diver support equipment 
including the OSHA-required double lock hyperbaric recompression chamber for deep 
water diving operations. 

Monitoring 
Before the waste pile removal operation begins, a full visual dive survey of the 

pile and perimeter will be done by Magone Marine divers. The perimeter will be 
marked with anchors and surface buoys for reference during the dredging process. 
At periodic intervals, depending on the visibility, the progress will be checked by 
visual dive survey with results recorded. Throughout the dredging process visual 
water surface surveys will be conducted and recorded noting the degree of turbidity, 
any surface scum, the size of the plume that forms and the presence of any sea life or 
birdlife. 

The crane operator will take care to observe the contents of each clamshell 
scoop load in order to minimize the disturbance to the seabed by digging deeper than 
the material pile. Fresh mud showing on the scoop will indicate that the scoop must 
move to a new spot. When practical, video recording on a daily basis will provide a 
visual record of the composition of the dredged material picked up and dumped to 
deep water. 

At such time the dredging operation appears to be finished, another visual dive 
survey will be conducted to determine if any and how much material is left to be 
picked up by other means. When the pile removal is completed, a final visual dive 
survey will be conducted to show the state of the seafloor. Future sea floor surveys 
will be conducted at the direction of EPA to determine what sea life is returning to 
the site and if there are any post-removal effects. 

All log entries, visual surveys, observations, and load data will be compiled in a 
final report and will be made available to EPA and ADEC on request. 

Dewatering 
The clamshell scoop on the crane will be modified with expanded steel mesh to 

minimize the unwanted escape of waste material while being raised through the 
water column. While this is not a perfect solution, the scoop will be raised vertically 
through the water so that any particle fallout will tend to float back down onto the 
pile for pickup in subsequent scoops. 

Both hauling vessels will be extensively fitted with heavy tarps against the 
bulwarks to contain the material dumped by the clamshell crane. At various posit ions 



NORTHERN VICTOR 
Waste Pile Removal Plan for Udagak Bay 

Plan Overview 
This plan addresses key elements of the removal of the waste pile designated 

as "Pile A" deposited in Udagak Bay by Victor Seafoods prior to 1992. The pile is 
comprised mainly of fish bones discarded from fish processing operations and is 
approximately 330 feet long and 260 feet wide and 7-1/2 feet deep at its thickest 
point. It lies beneath the surface some 83 feet at approximate location of 53* 44' N, 
166* 19' 41" W. The volume of the material in the pile is estimated at 6000 cubic 
yards. 

Removal of the waste pile is mandated in the EPA permit for the processing 
vessel NORTHERN VICTOR which continues to operate nearby. Removal of the waste 
pile is also for purposes of habitat restoration in efforts to facilitate the lifting of the 
"impaired" status of the Udagak Bay. 

Removal is proposed to be contracted to a local Dutch Harbor contractor, 
Magone Marine, who will utilize a clamshell dredge operating from an anchored barge 
to pick up the material. Two additional vessels will be utilized to haul the material to 
an approved offshore dumping location on a rotation in order to maximize the dredge 
crane time. 

Time frame 
Because of ongoing processing operations in Udagak Bay near Pile A the cleanup 

operation must occur during a time of non-production on board the NORTHERN 
VICTOR. The reason for concern is the high likelihood of factory water quality being 
negatively affected during periods of actual dredging. Historical data suggests a 
reasonable start date between October 1 and October 15, 2006. The time estimate to 
complete the removal ranges from 10 to 20 days on site depending on weather and 
other factors. However, ample time exists prior to the ship returning in early January 
2007 if there was an unexpected delay. 

Bad weather that could negatively affect the cleanup operation is expected to 
become a greater factor the later the start date of the project. With that in mind, 
the operation should commence as soon as the NORTHERN VICTOR Pollock "B" season 
is concluded and the vessel departs. The contractor will need prior notice of 
commitment to the operation of at least one month. 

EPA and Alaska DEC Approval 
This plan is a proposal assembled by the contractor and Icicle Seafoods strictly 

for the purposes of pile removal. It is subject to minor changes as conditions dictate; 
however, every effort will be made to operate within the guidelines stated. Prior 
approval will be obtained from both agencies for the procedures proposed and for a 
waiver of current water quality standards at the both the dredging site and the dump 
location to allow for the inevitable mud and silt plume. Upon being provided a 
contact person at both agencies, contact will be made with those persons if for any 
reason the operation must depart from the guidelines in this plan. 



in the "fence", expanded steel-reinforced silt fence fabric will be fitted and secured 
in order to dewater the load without letting solids escape. 

Hauling and Dumping 
The boats doing the hauling will calculate by best estimate the volume of each 

load of material to be dumped. This will be done by measuring the average depth of 
material on deck and the area of the load thus determining the cubic yards. 
Additionally, each boat will record the date, time of day and starting and ending 
positions for each load dumped. 

Material will be dumped at one of two approved dump sites meeting the 
requirements of offshore dumping in the NPDES permit for the NORTHERN VICTOR; 
that is, at least 1 nautical mile from the shoreline and in waters over 120 feet deep 
MLLW. The dump sites proposed by Icicle Seafoods are both circular areas of two 
miles diameter centered at the following positions. 

North Dump location: 53* 40' 22" N, 166* 13' 14" W 
South Dump location: 53* 50' 5" N, 166* 18' 18" W 

Having two dump sites available will allow the operators to continue in stormy 
weather conditions regardless of the wind direction. 

When the hauling boat arrives at one of the dump sites, it will reduce speed to 
3 knots and maintain that speed during the dumping process but remaining inside the 
boundaries of the dump site. The aft end of the "fence" will be opened and water 
hoses will gradually flush the material over the stern. It is expected to take from 20 
minutes to one hour to flush all the material off the deck. During that time, sea life 
and bird activity will be monitored and recorded. The weather will be recorded at 
time of dumping and visual surface observations will be recorded. The boat will then 
return to the dredge site for another load. Given the dump sites above, it is expected 
to take approximately 3 hours per round trip per boat. Working 10-12 hour days 
would allow removal of over 1000 cubic yards of material per day. As the material 
thins out on the bottom it will take longer to fill a hauling vessel. 

At the time the removal is declared complete by the contractor, the vessels 
will be run or towed back to Dutch Harbor and the contract terminated. 




